Wiscasset Community Resilience Partnership Enrollment 2023		July				August					Sept	
		1	2	3	4	1	2	3	4	5	1	2
Task 1: Municipal resolution/CRP contact/committee												
Deliverable 1	Municipal resolution					▓						
Deliverable 2	Community leader contact list		▓									
Deliverable 3	Committee Charter		▓	▓								
Deliverable 4	Gannt chart & timeline	▓										
Task 2: Self-evaluation & CAL review & next steps												
Deliverable 1	Self evaluation					▓	▓	▓	▓	▓		
Deliverable 2	CAL review & next steps					▓	▓	▓	▓	▓		
Task 3: Diverse engagment & outreach												
Deliverable 1	Mailers with notification/access info								▓			
Deliverable 2	3 total press releases						▓		▓			
Task 4: Community meetings												
Deliverable 1	Community meeting documentation for each public meeting											
Agenda												
Meeting minutes including participant list												
Virtual presentationr recordings												
Deliverable 2	List of communities top 2-6 priorities (from each meeting)											
meeting 1												
meeting 2												
compiled list												
Deliverable 3	Compiled CRP enrollment materials											
Task 5: Community Action Grant												
Deliverable 1	CAG grant submitted											
identify priorities												
first draft												
review												
final submission												
Deliverable 2	Fundraising sustainability plan											
meet with LCRPC												
compile funding sources list for priorities												

September			October					November					December				
3	4	5	1	2	3	4	5	1	2	3	4	5	1	2	3	4	5